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ESTIMATE RUN 03/06/2014

ESTIMATE SUMMARY 07:22:28

CONTID: C18695         ESTIMATE NO: 0005 PROG 2005

PCN: 18695-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MANAGED LANES:US36-120TH PERCENT TIME:

PROJECT NO: IM0253-222                    

I-25 MANAGED LANES:US36-120TH

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/22/2014 DATE TIME STARTED 09/30/2013

10188 E. I-25 FRONTAGE ROAD DATE LET 07/25/2013 DATE WORK BEGAN

 DATE AWARDED 08/14/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/29/2013 DATE ACCEPTED

FIRESTONE CO 80504                  DATE NOTICE TO PROCEED 09/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 47,850,357.32 PARTICIPATING $ $ 250,069.15

AWARD PROJECT AMT: 42,034,456.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 138,329.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,502.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.45

WORK DAYS

WORK DAYS

3.62%

46,116,211.92

250,069.15

388,398.85

380,896.78

$

$

$

$

1,734,145.40

0.00

1,734,145.40

248,134.53

1,982,279.93

-52,024.36

0.00

1,930,255.57

0.00

AMOUNT DUE 1,930,255.57 380,896.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 380,896.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

79.5 TIME ALLOW: 550

ORIG TIME ALLOW: 550
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

77,900.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

4.000

EACH

375.00000

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

7.000

EACH

749.50000

0020 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

36.000

SY  

101.00000

0022 Rem Pipe Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

30.32000

0025 *Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

5.000

EACH

147.50000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

666.000

LF  

0.55000

0035 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

569.000

LF  

6.90000

0040 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

11,371.000

SY  

14.25000

0045 *Removal of Asphalt Mat 11,833.000

16,378.000

202-00220  
 

152,339.4028,211.000

88,441.20

63,607.000

SY  

5.40000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

397,465.000

SY  

0.95000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Pavement Marking 20,971.000

0.000

202-00250  
 

18,873.9020,971.000

0.00

108,484.000

SF  

0.90000

0060 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

12.000

EACH

558.50000

0065 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

20.000

EACH

6,050.00000

0070 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,360.00000

0075 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

1,790.00000

0080 *Removal of HOV Gate 0.000

0.000

202-01040  
 

0.000.000

0.00

4.000

EACH

222.00000

0085 *Removal of Guardrail Type 3 2,739.500

0.000

202-01130  
 

9,040.352,739.500

0.00

11,113.000

LF  

3.30000

0090 Removal of Guardrail Type 7 0.000

561.000

202-01170  
 

6,030.75561.000

6,030.75

32,630.000

LF  

10.75000

0095 *Removal of End Anchorage 20.000

0.000

202-01300  
 

4,440.0020.000

0.00

33.000

EACH

222.00000

0100 *Clean Culvert (Special) 0.000

0.000

202-04003  
 

0.000.000

0.00

80.000

EACH

1,250.00000

0105 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.25000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0107 Uncl Excav (CIP) (Spec) 3,059.000

0.000

203-00012  
 

42,397.743,059.000

0.00

77,949.000

CY  

13.86000

0110 Blading 16.500

0.000

203-01500  
 

3,135.0016.500

0.00

100.000

HOUR

190.00000

0115 Backhoe 0.000

2.000

203-01510  
 

254.002.000

254.00

100.000

HOUR

127.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

178.50000

0125 Combination Loader 3.500

3.000

203-01594  
 

825.506.500

381.00

100.000

HOUR

127.00000

0130 *Potholing 69.000

34.500

203-01597  
 

26,340.75103.500

8,780.25

300.000

HOUR

254.50000

0135 *Sweeping (With Pickup Broom) 16.000

13.750

203-01622  
 

6,098.7529.750

2,818.75

200.000

HOUR

205.00000

0140 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

88.00000

0145 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

500.000

CY  

104.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,000.000

CY  

29.75000

0155 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,000.000

LF  

4.40000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

1,000.000

LF  

7.40000

0165 *Silt Fence 303.000

590.000

208-00020  
 

2,053.90893.000

1,357.00

40,000.000

LF  

2.30000

0170 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

10.000

EACH

985.00000

0175 *Aggregate Bag 459.000

276.000

208-00035  
 

6,468.00735.000

2,428.80

1,000.000

LF  

8.80000

0180 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

75.000

EACH

324.50000

0185 *Concrete Washout Structure 0.000

2.000

208-00045  
 

1,375.002.000

1,375.00

60.000

EACH

687.50000

0190 *Storm Drain Inlet Protection 12.000

0.000

208-00050  
 

2,442.0012.000

0.00

225.000

EACH

203.50000

0195 Temporary Slope Drain 80.000

0.000

208-00060  
 

1,460.0080.000

0.00

1,000.000

LF  

18.25000

0200 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

7,920.004.000

0.00

30.000

EACH

1,980.00000

0205 Removal and Disposal of Sediment (Labor) 22.500

1.000

208-00103  
 

2,068.0023.500

88.00

100.000

HOUR

88.00000

0210 Removal and Disposal of Sediment (Equipment) 6.500

0.000

208-00105  
 

825.506.500

0.00

100.000

HOUR

127.00000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Sweeping (Sediment Removal) 17.300

0.000

208-00106  
 

2,845.8517.300

0.00

100.000

HOUR

164.50000

0220 Removal of Trash 3.000

0.000

208-00107  
 

304.503.000

0.00

100.000

HOUR

101.50000

0225 Erosion Control Supervisor 69.000

25.000

208-00206  
 

47,000.0094.000

12,500.00

550.000

DAY 

500.00000

0230 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

1,000.000

LF  

3.70000

0235 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

766.50000

0240 *Reset Light Standard Steel High Mast 0.000

0.000

210-00755  
 

0.000.000

0.00

1.000

EACH

6,340.00000

0245 *Reset Lighting Control Center 0.000

0.000

210-00766  
 

0.000.000

0.00

1.000

EACH

354.00000

0250 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

1,430.00000

0255 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

24.000

EACH

1,720.00000

0260 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

2.000

EACH

2,360.00000

0265 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

1,180.00000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0267 Added Item (Each)/ Reset Fence, Gate & Controller 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

2,386.25000

0270 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

10.000

EACH

4,120.00000

0275 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

24.000

ACRE

1,260.00000

0280 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

24.000

ACRE

2,450.00000

0285 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

24.000

ACRE

842.00000

0290 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

24.000

ACRE

3,050.00000

0295 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,800.000

LB  

2.00000

0300 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

24.000

ACRE

3,080.00000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

27,100.00000

0310 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

6.000

EACH

517.00000

0315 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

10,000.000

SY  

2.30000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

2,000.000

SY  

5.20000

0325 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

100.000

HOUR

115.00000

0330 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

240.000

HOUR

64.50000

0335 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

160.000

HOUR

109.50000

0340 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

11.75000

0345 *Aggregate Base Course (Class 6) 6,015.180

0.000

304-06000  
 

97,746.686,015.180

0.00

50,696.000

TON 

16.25000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 5.000

0.000

403-00720  
 

780.005.000

0.00

2,500.000

TON 

156.00000

0355 Emergency Pothole Repair 0.000

0.200

403-00800  
 

105.000.200

105.00

500.000

TON 

525.00000

0360 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

44,154.000

TON 

93.25000

0365 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 5,145.460

0.000

403-33841  
 

355,036.745,145.460

0.00

69,700.000

TON 

69.00000

0370 *Emulsified Asphalt (Slow-Setting) 822.000

0.000

411-10255  
 

4,685.40822.000

0.00

111,861.000

GAL 

5.70000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

21.000

SY  

1,030.00000

0380 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

144.000

SY  

94.25000

0385 *Concrete Pavement (13 Inch)(Fast Track) 0.000

0.000

412-01325  
 

0.000.000

0.00

21,478.000

SY  

82.00000

0390 *Concrete Pavement (14 Inch) 0.000

0.000

412-01400  
 

0.000.000

0.00

2,444.000

SY  

76.25000

0395 *Concrete Pavement Dowel Bar Retrofit 0.000

0.000

412-11000  
 

0.000.000

0.00

424.000

EACH

98.50000

0400 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

25,051.000

SY  

1.20000

0402 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 11,826.000

0.000

900-00022  
 

31,338.9011,826.000

0.00

60,749.000

SY  

2.65000

0405 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

39.000

LF  

340.50000

0405 MATERIAL ALLOWANCE Drilled Caisson (42 In) 0.000

39.000

2,948.0139.000

2,948.01LF  

75.59000

0410 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

666.000

LF  

317.00000

0410 MATERIAL ALLOWANCE Drilled Caisson (48 In) 0.000

666.000

50,342.94666.000

50,342.94LF  

75.59000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

866.000

LF  

354.50000

0415 MATERIAL ALLOWANCE Drilled Caisson (54 In) 0.000

866.000

65,460.94866.000

65,460.94LF  

75.59000

0420 *Drilled Caisson (60 Inch) 0.000

33.000

503-00060  
 

14,437.5033.000

14,437.50

292.000

LF  

437.50000

0420 MATERIAL ALLOWANCE Drilled Caisson (60 In) 0.000

259.000

19,577.81259.000

19,577.81LF  

75.59000

0425 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

34.000

CY  

118.50000

0430 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

5.000

CY  

364.00000

0435 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

3,193.000

LF  

82.25000

0440 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

129.000

LF  

103.50000

0445 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

106.000

LF  

199.50000

0450 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

7.000

EACH

1,010.00000

0455 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

1.000

EACH

2,210.00000
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PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

3,910.00000

0465 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

16,900.00000

0470 *Inlet Special (Trench Drain) (12 Inch Width) 0.000

0.000

604-19712  
 

0.000.000

0.00

4,958.000

LF  

250.00000

0475 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

23.000

EACH

4,150.00000

0480 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

3.000

EACH

3,380.00000

0485 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

4.000

EACH

4,950.00000

0490 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

9.000

EACH

3,280.00000

0495 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

13,532.000

LF  

16.75000

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 13,532.000

0.000

60,093.9913,532.000

0.00LF  

4.44088

0500 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

8,093.000

LF  

57.50000

0505 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

19,254.000

LF  

75.75000
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0510 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

1,445.000

LF  

63.00000

0515 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

390.000

LF  

55.00000

0520 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

1,262.000

LF  

77.75000

0525 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

11,648.000

LF  

107.00000

0530 *Guardrail Type 7 (Style CD-HOV) (Special) 0.000

0.000

606-00747  
 

0.000.000

0.00

334.000

LF  

206.00000

0535 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

23.000

EACH

550.50000

0535 MATERIAL ALLOWANCE End Anchorage Type 3D 23.000

0.000

9,143.1923.000

0.00EACH

397.53000

0540 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

16.000

EACH

1,140.00000

0540 MATERIAL ALLOWANCE Transition Type 3G 16.000

0.000

6,313.7616.000

0.00EACH

394.61000

0545 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

715.50000

0545 MATERIAL ALLOWANCE Transition Type 3H 3.000

0.000

769.533.000

0.00EACH

256.51000
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0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,020.00000

0550 MATERIAL ALLOWANCE End Anchorage (Nonflared) 2.000

0.000

2,581.962.000

0.00EACH

1,290.98000

0555 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

30.000

EACH

1,560.00000

0555 MATERIAL ALLOWANCE End Anchorage (Flared) 30.000

0.000

30,902.4030.000

0.00EACH

1,030.08000

0560 Fence (Plastic) 0.000

110.000

607-11525  
 

407.00110.000

407.00

2,000.000

LF  

3.70000

0565 *HOV Gate 0.000

0.000

607-60630  
 

0.000.000

0.00

9.000

EACH

35,500.00000

0570 *HOV Gate Controller Cabinet 0.000

0.000

607-60650  
 

0.000.000

0.00

1.000

EACH

12,400.00000

0575 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

20.000

LF  

27.50000

0580 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

89.000

LF  

23.25000

0585 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

596.000

LF  

246.50000

0590 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

126.000

EACH

32.50000
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0595 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

153.000

EACH

33.75000

0600 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

35.75000

0605 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

140.000

EACH

25.00000

0610 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

204.000

EACH

26.00000

0615 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

49.000

EACH

60.50000

0620 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

80.000

EACH

53.00000

0625 *2 Inch Electrical Conduit (Bored) 1,040.000

1,422.000

613-00206  
 

27,082.002,462.000

15,642.00

11,160.000

LF  

11.00000

0630 *3 Inch Electrical Conduit (Bored) 660.000

1,977.000

613-00306  
 

33,621.752,637.000

25,206.75

6,350.000

LF  

12.75000

0635 *1 Inch Electrical Conduit (Plastic) 0.000

272.000

613-01100  
 

761.60272.000

761.60

1,860.000

LF  

2.80000

0640 *1-1/4 Inch Electrical Conduit (Plastic) 1,372.000

640.000

613-01125  
 

21,126.002,012.000

6,720.00

12,350.000

LF  

10.50000

0645 *2 Inch Electrical Conduit (Plastic) 518.000

1,090.000

613-01200  
 

18,090.001,608.000

12,262.50

54,970.000

LF  

11.25000
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0650 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,590.000

LF  

13.25000

0655 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

362.50000

0660 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

250.000

LF  

7.10000

0665 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

80.000

LF  

16.25000

0670 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

9.000

EACH

240.50000

0675 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

59.000

EACH

681.00000

0680 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

3.000

EACH

955.50000

0685 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

129,400.00000

0690 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

51.000

EACH

203.00000

0695 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

110.000

EACH

991.50000

0700 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

8.000

EACH

1,490.00000
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0705 *Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

0.000.000

0.00

55.000

EACH

3,710.00000

0710 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

8.000

EACH

767.50000

0715 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

55.000

EACH

5,120.00000

0720 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

33.000

EACH

4,810.00000

0725 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

7.000

EACH

1,350.00000

0730 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

26.000

EACH

311.00000

0735 *Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

16.000

EACH

1,430.00000

0740 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

37.00000

0745 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,946.000

SF  

28.25000

0750 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

60.000

LF  

68.25000

0755 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

298.000

LF  

31.50000
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0760 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

488.50000

0765 *Mask Sign Legend 0.000

0.000

614-07000  
 

0.000.000

0.00

10.000

EACH

456.00000

0770 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

7.000

EACH

106,200.00000

0775 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

16.000

EACH

41,700.00000

0780 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

11.000

EACH

23,300.00000

0785 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

55.000

EACH

30,000.00000

0790 *Monotube Overhead Sign Cantilever (16 Inch Diameter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

32,100.00000

0795 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

38,000.00000

0800 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

8.000

EACH

47,700.00000

0805 *Monotube Overhead Sign Bridge with Cantilever (24 Inch
Diam 24"

0.000

0.000

614-40240  
 

0.000.000

0.00

2.000

EACH

134,700.00000

0810 *Monotube Overhead Sign Bridge with Cantiliver (36 Inch
Diam 36"

0.000

0.000

614-40360  
 

0.000.000

0.00

3.000

EACH

201,600.00000
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0815 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

5.000

EACH

105,700.00000

0820 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

14.000

EACH

126,900.00000

0825 *Monotube Overhead Sign Bridge (36 Inch Diameter) 0.000

0.000

614-43600  
 

0.000.000

0.00

1.000

EACH

140,400.00000

0830 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

5.000

EACH

3,280.00000

0835 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

4.000

EACH

6,730.00000

0840 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

12.000

EACH

7,220.00000

0845 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

9.000

EACH

12,700.00000

0850 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

16.000

EACH

10,000.00000

0855 *Impact Attenuator (Quadguard) (Wide) 0.000

0.000

614-85125  
 

0.000.000

0.00

6.000

EACH

35,600.00000

0860 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

3,790.00000

0865 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

4.000

EACH

1,980.00000



CONTID: C18695         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

2,330.00000

0875 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

5.000

EACH

6,790.00000

0880 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

57.000

EACH

784.50000

0885 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

32,195.000

LF  

0.90000

0890 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

52.000

EACH

421.00000

0895 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

3,970.00000

0900 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,730.00000

0905 *Automatic Traffic Recording Station 0.000

0.000

614-87100  
 

0.000.000

0.00

1.000

EACH

9,620.00000

0910 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

2,470.00000

0915 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

15.000

EACH

7,660.00000

0920 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

90,800.00000
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0925 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

36,735.000

LF  

1.40000

0930 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

3,495.000

LF  

2.00000

0935 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

45.000

EACH

5,100.00000

0940 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

2.000

EACH

32,300.00000

0945 *Construction Surveying 0.083

0.025

625-00000  
 

23,058.000.108

5,337.50

1.000

L S 

213,500.00000

0950 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

483,621.00000

0955 *Public Information Services 0.062

0.011

626-01000  
 

5,168.400.073

778.80

1.000

L S 

70,800.00000

0960 *Epoxy Pavement Marking 184.000

0.000

627-00005  
 

11,730.00184.000

0.00

3,914.000

GAL 

63.75000

0965 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

3,175.000

GAL 

180.50000

0970 *Pavement Marking Paint (Low VOC Solvent Base) 75.000

0.000

627-00012  
 

2,325.0075.000

0.00

2,500.000

GAL 

31.00000

0975 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

17,946.000

SF  

11.25000
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0980 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,578.000

SF  

12.50000

0985 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

123.000

SF  

17.25000

0990 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

4,000.000

HOUR

25.25000

0995 *Traffic Control Inspection 56.000

21.000

630-00007  
 

8,431.5077.000

2,299.50

180.000

DAY 

109.50000

1000 *Traffic Control Management 52.000

14.000

630-00012  
 

50,226.0066.000

10,654.00

550.000

DAY 

761.00000

1005 *Uniformed Traffic Control Coordination 15.000

5.000

630-00015  
 

110.0020.000

27.50

110.000

HOUR

5.50000

1010 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

0.000

HOUR

65.75000

1012 Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 488.000

200.000

900-00010  
 

45,236.00688.000

13,150.00

1,500.000

HOUR

65.75000

1015 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

44,300.00000

1017 Added Item (Lump Sum)/ Traffic Incident Management Plan
Development (CO#002) (Rev)

1.000

0.000

900-00014  
 

44,300.001.000

0.00

1.000

L S 

44,300.00000

1020 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

2,190.00000
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1022 Added Item (Month)/ Traffic Incident Management Plan 
Implementation (CO#2) (Rev)

3.000

1.000

900-00019  
 

8,760.004.000

2,190.00

18.000

MON 

2,190.00000

1025 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,100.001.000

0.00

12.000

EACH

1,100.00000

1030 *Barricade (Type 3 M-A) (Temporary) 4.500

0.000

630-80335  
 

492.754.500

0.00

12.000

EACH

109.50000

1035 *Construction Traffic Sign (Panel Size A) 11.500

0.500

630-80341  
 

1,314.0012.000

54.75

33.000

EACH

109.50000

1040 *Construction Traffic Sign (Panel Size B) 20.500

10.000

630-80342  
 

3,339.7530.500

1,095.00

135.000

EACH

109.50000

1045 *Construction Traffic Sign (Panel Size C) 4.500

1.500

630-80343  
 

657.006.000

164.25

56.000

EACH

109.50000

1050 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

400.000

SF  

22.00000

1055 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

33,000.003.000

0.00

7.000

EACH

11,000.00000

1060 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

4,380.002.000

2,190.00

6.000

EACH

2,190.00000

1065 *Drum Channelizing Device 115.000

0.000

630-80360  
 

7,561.25115.000

0.00

230.000

EACH

65.75000

1070 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

65.75000
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1075 *Concrete Barrier (Temporary) 10,278.500

0.000

630-80370  
 

251,823.2510,278.500

0.00

39,512.000

LF  

24.50000

1080 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

6,000.000

LF  

19.00000

1085 *Traffic Cone 315.000

39.000

630-80380  
 

4,071.00354.000

448.50

708.000

EACH

11.50000

1090 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.500

0.000

630-85006  
 

37,305.004.500

0.00

20.000

EACH

8,290.00000

1095 Mobile Attenuator 35.000

9.000

630-85041  
 

13,266.0044.000

2,713.50

275.000

DAY 

301.50000

1100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

3,000,000.000

F A 

1.00000

1105 F/A Partnering 3,246.790

0.000

700-70011  
 

3,246.793,246.790

0.00

20,000.000

F A 

1.00000

1110 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

600,000.000

F A 

1.00000

1115 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1120 F/A Incentive For I-25 Lowering at 88th Avenue 0.000

0.000

700-70014  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1125 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

450,000.000

F A 

1.00000



CONTID: C18695         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 18695-BID    ESTIMATE RUN 03/06/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:22:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1130 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1135 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

750,000.000

F A 

1.00000

1140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

22,500.000

HOUR

1.00000

1145 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1150 F/A ATM System Support 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1155 F/A ITS Conduit 0.000

0.000

700-70035  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1160 F/A Furnish Erosion Control 0.000

0.000

700-70080  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1165 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1170 F/A DRB Standing Committee 2,337.500

0.000

700-70594  
 

2,337.502,337.500

0.00

50,000.000

F A 

1.00000

1205 Added Item (Lump Sum)/ Value Engineering Change 
Proposal Incentive

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

35,321.53000

CAT 1,761,131.18379,430.1044,791,896.12CURRENT AMT0200 $ $ $
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CAT NO0300 STRUCTURES 

1180 *Fence Concrete (Sound Barrier) 0.000

205.000

607-15000  
 

8,968.75205.000

8,968.75

44,160.000

SF  

43.75000

1185 Sound Barrier Rehabilitation 0.000

0.000

607-16000  
 

0.000.000

0.00

177,412.000

SF  

5.10000

CAT 8,968.758,968.752,836,801.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Class 2) 1.000

0.000

620-00002  
 

142,100.001.000

0.00

1.000

EACH

142,100.00000

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

60,600.001.000

0.00

1.000

EACH

60,600.00000

1200 Sanitary Facility 3.000

0.000

620-00020  
 

9,480.003.000

0.00

6.000

EACH

3,160.00000

CAT 212,180.000.00221,660.00CURRENT AMT0400 $ $ $

$ 1,982,279.93388,398.85$47,850,357.32$CURRENT AMTPROJECT TOTAL


